Morth Bay Regional Health Centre Project
@ Plenary . Projet du centre regional de sante de North Bay

Project Update - January 2008

Health

Welcome to our first monthly update since the launch of Project Milestones:

Plenary Health NBRHC project website. This quick update
will briefly report progress on the construction site and
provide some insight into the people and interesting
developments around the project.

Mobilize

Project Status (As of: January 24, 2008)

Concrete Structure

Site Work " Rough-Ins
» Site services work is ongoing §
« Excavation continues to suit concrete forming and pouring - Structural Steel

* Foundation to Mental Health area continued in this month i
Timber Structure

Structural . Substantial Completion

* The installation of steel piles is complete :

* Concrete foundation work - approx. 21,000 m3 of : Final Completion
concrete placed § _ .

« Structural Steel erection has begun . Patient Care Begins

» Wood decking production is complete
* Above grade concrete structure is 60% complete

Envelope
» Windows are being fabricated
* Exterior vapour barrier cladding is ongoing

Finishes
* Construction of offsite mockups started in September
(approx. 7,000 ft2)

Mechanical/Electrical
* Air handling unit delivery — completed for east penthouse
* Rough-in of M/E ceiling ongoing on 3 floors

Start

Mar 2007

Apr 2007

Nov 2007
Dec 2007

Feb 2008
June 2010
Aug 2010
Late Fall 2010






