
Aerial Shot - Sept 08

The cranes are down and the steel and concrete structure is 
complete. The frame structure of the Northeast Mental Health 
Centre (NEMC) is in place. You can clearly see the “patient lodges” 
as they connect to the “village square”…. just one of the many 
features of NEMHC’s unique, best practices inspired design.  

Project Status (As of: September 30, 2008)

Site Work
The project is currently in its 18th month of construction.  
Exterior works continue with site services, parking lot 
preparation as well as water and gas line installation.

Structural
• All concrete structure work is complete.  
• Structural steel erection is nearing completion.  

Envelope
• The building enclosure is progressing with brick, metal 

siding and curtain wall installations.
• Roofing on the North Bay General Hospital (NBGH) section 

of the building is nearly complete.
• Asphalt shingling system on the NEMHC roof has 

commenced.

Finishes
• Inside the building, rough-in is progressing on all floors of 

the NBGH 
• Rough in at NEMHC is recently in progress.  
• Drywall is being closed and prime painting is progressing 

starting at the east end of the building. 
• T-Bar ceiling installation will be starting shortly.

Mechanical/Electrical
• Mechanical and electrical equipment installation is nearing 

completion in the service rooms.
• Significant progress is being made on piping and ductwork 

in the East Mechanical Room.
• Installation is ongoing for prefabricated WC, lav carriers 

and heating and cooling piping

   Project Milestones
  Mobilize Mar 1, 2007
  Concrete Structure Apr 2007
  Rough-Ins Nov 2007
  Structural Steel Dec 2007
  Timber Structure Feb 2008
  Substantial Completion June 2010
  Final Completion Aug 2010
  Patient Care Begins Late Fall 2010

Project Update - Early Fall 2008

November 2007

August 2008

Web Camera 4 - showing “patient lodges” at NEMHC




